COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 28/ 2017

ESTI MATE SUMVARY 13:39: 41
CONTI D C19395 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 19395- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 234.0 DAYS TIME ALLOW 11/10/201 FI XED COVPLETI ON DATI
US 6 LAKE CREEK BRI DGE (F-10-C PERCENT TI ME: 99. 57 ORI G TIME ALLOW 11/10/201 FI XED COMPLETI ON DATI
PRQJECT NO BR0O063- 044
US 6 LAKE CREEK BRI DGE (F-10-0C)
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 28/ 2017 DATE TI ME STARTED 03/21/2016
P.O BOX 659 DATE LET 10/ 29/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 11/ 12/ 2015 DATE TI ME STOPPED 11/09/ 2016
DATE CONTRACT EXECUTED 12/ 09/ 2015 DATE ACCEPTED 11/ 09/ 2016
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,609, 285. 44 PARTI Ol PATI NG $ 2,524, 305. 54 $ 69, 096. 50
AWARD PRQJECT AMT: $  2,480,090.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 96. 74% TOTAL EARNI NGS 2,524, 305. 54 69, 096. 50
FUNDS AVAI LABLE: $ 84,979. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,524, 305. 54 69, 096. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -37,201. 35 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,487, 104. 19 69, 096. 50
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,487, 104. 19 69, 096. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69, 096. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19395

PCN: 19395-BI D

PRQJECT: BR0063- 044

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

0010

202- 00027

0015

202- 00090

0020

202- 00220

0025

202- 00240

0030

202- 00250

0035

202- 00810

0040

202- 01000

0045

202- 01035

0050

202- 01130

0055 202-01300

C earing and G ubbing

Renoval of Riprap

*Renoval of Delineator

Renoval of Asphalt Mat

Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of G ound Sign

*Renoval of Fence

*Renoval of Gate

Renoval of Guardrail Type 3

Renoval of End Anchor age

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
6, 500. 00000
5. 000
SY
92. 00000
5. 000
EACH
5. 00000
1, 764. 000
SY
8. 00000
1, 786. 000
SY
5. 25000
727.000
SF
2.00000
9. 000
EACH
75. 00000
145. 000
LF
8. 00000
1. 000
EACH
385. 00000
275. 000
LF
6. 00000
4.000
EACH

225. 00000

PREV QTY/
QTY TH'S PERI OD

QrYy TO DATE

[y

1, 558.
206.
1,764

1, 786.
. 000
1, 786.

727.

727.

145.

145.

=

[y

275.

275.

000
000

. 000

000
000

. 000

000
000

. 000

000
000
000

000

000

000

. 000

000

000
000

. 000

000

. 000

000

000
000

. 000

000

. 000

000

000
000

. 000

Page 2
ESTI MATE RUN 04/ 28/ 2017

13:39: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 500. 00
0. 00
460. 00
0. 00
25.00
1, 648. 00
14, 112. 00
0. 00
9, 376. 50
0. 00
1, 454. 00
0. 00
675. 00
0. 00
1, 160. 00
0. 00
385. 00
0. 00
1, 650. 00
0. 00
900. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 6, 315. 000 6, 315. 000
CY 0. 000 0. 00
10. 00000 6, 315. 000 63, 150. 00
0065 203-00100 Mick Excavation 8. 000 8. 000
CY 0. 000 0. 00
28. 00000 8. 000 224.00
0070 203-00450 Rock Renoval Speci al 30. 000 30. 000
EACH 0. 000 0. 00
40. 00000 30. 000 1, 200. 00
0075 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0080 203-01510 Backhoe 23. 000 23. 000
HOUR 0. 000 0. 00
185. 00000 23.000 4, 255. 00
0085 203-01515 Backhoe (Landscapi ng) 16. 000 16. 000
HOUR 0. 000 0. 00
185. 00000 16. 000 2,960. 00
0090 203-01550 Dozi ng 2.000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0095 203-01555 Dozi ng (Landscapi ng) 6. 000 6. 000
HOUR 0. 000 0. 00
150. 00000 6. 000 900. 00
0100 203-01594 Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
110. 00000 8. 000 880. 00
0105 203-01597 Pot hol i ng 46. 000 46. 000
HOUR 0. 000 0. 00
215. 00000 46. 000 9, 890. 00
0110 203-01620 Sweepi ng 10. 000 10. 000
HOUR 0. 000 0. 00
125. 00000 10. 000 1, 250. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BRO063- 044 ESTI MATE NO 0010 13:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-02330 Labor er 36. 000 36. 000
HOUR 0. 000 0. 00
50. 00000 36. 000 1, 800. 00
0120 206- 00000 Structure Excavation 0. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 206- 00100 Structure Backfill (dass 1) 0. 000 0. 000
CcY 0. 000 0.00
30. 00000 0. 000 0. 00
0130 207-00205 Topsoi | 571. 000 571. 000
CcY 0. 000 0. 00
30. 00000 571. 000 17,130. 00
0135 208-00002 Erosion Log (12 Inch) 908. 000 908. 000
LF 0. 000 0. 00
4.50000 908. 000 4, 086. 00
0140 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0145 208-00041 Rock Check Dam 3. 000 3. 000
EACH 0. 000 0.00
350. 00000 3. 000 1, 050. 00
0150 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0155 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0.00
2, 400. 00000 4.000 9, 600. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
55. 00000 40. 000 2,200. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00

125. 00000 20. 000 2,500. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 17. 000 17. 000
HOUR 0. 000 0. 00
125. 00000 17. 000 2,125.00
0175 208-00206 Erosi on Control Supervisor 165. 000 165. 000
DAY 0. 000 0. 00
100. 00000 165. 000 16, 500. 00
0180 210- 04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0185 212-00006 Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
800. 00000 0. 800 640. 00
0190 212-00009 Seedi ng (Tenporary) 0. 100 0. 100
ACRE 0. 000 0. 00
300. 00000 0. 100 30. 00
0195 212-00028 Seedi ng (\Wetl ands) 0. 000 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0200 212-00032 Soi | Condi tioni ng 0. 800 0. 800
ACRE 0. 000 0. 00
5, 000. 00000 0. 800 4, 000. 00
0205 213-00003 Mil ching (Weed Free) 0. 400 0. 400
ACRE 0. 000 0. 00
2, 000. 00000 0. 400 800. 00
0210 213-00061 Mil ch Tacki fier 200. 000 200. 000
LB 0. 000 0. 00
6. 00000 200. 000 1, 200. 00
0215 214- 00205 Deci duous Tree (5 Gallon Contai ner) 15. 000 15. 000
EACH 0. 000 0. 00
50. 00000 15. 000 750. 00
0220 214-00310 Deci duous Shrub (1 Gallon Contai ner) 15. 000 15. 000
EACH 0. 000 0. 00
20. 00000 15. 000 300. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BRO063- 044 ESTI MATE NO 0010 13:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216- 00201 Soi| Retention Blanket (Straw Coconut) (Biodegradable 1, 862. 000 1, 862. 000
d ass
SY 0. 000 0. 00
3. 50000 1, 862. 000 6,517. 00
0230 240-00000 *Wldlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0235 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0240 240-00020  *Netting 0. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00
0245 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0250 304- 02005 Aggregat e Base Course (d ass 2) 0. 000 0. 000
CcY 0. 000 0. 00
60. 00000 0. 000 0. 00
0255 304- 06000 Aggregate Base Course (C ass 6) 1,122.930 1,067.590
TON 55. 340 1, 770. 88
32. 00000 1,122.930 35, 933. 76
0260 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 560 8. 560
TON 0. 000 0. 00
262. 00000 8. 560 2,242.72
0265 403-34701  Hot Mx Asphalt (Gading SX) (75) 826. 340 898. 080
TON -71.740 -5,810. 94
81. 00000 826. 340 66, 933. 54
0270 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 42.390 46. 070
TON -3.680 -2, 060. 80
560. 00000 42.390 23, 738. 40
0275 411-10255 Ermul sified Asphalt (Sl ow Setting) 225. 000 160. 000
GAL 0. 000 0. 00

17. 15000 160. 000 2,744.00



CONTI D: C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO. 0010 13:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 420- 00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
3.50000 0. 000 0. 00
0285 420-00112 Ceotextile (Drainage) (dass 1) 0. 000 0. 000
Sy 0. 000 0. 00
4. 00000 0. 000 0. 00
0290 506- 00206 Riprap (6 Inch) 0. 000 0. 000
Cy 0. 000 0.00
120. 00000 0. 000 0. 00
0295 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 68. 010 55. 840
TON 12.170 2,799.10
230. 00000 68. 010 15, 642. 30
0300 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 366. 000 366. 000
LF 0. 000 0. 00
55. 35000 366. 000 20, 258. 10
0300 MATERI AL ALLOMANCE Curardrail Type 3 (6-3) 0. 000
LF 0. 000 0. 00
32. 94000 0. 000 0. 00
0305 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
3, 665. 00000 4.000 14, 660. 00
0305 MATERI AL ALLOWANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
2, 208. 20000 0. 000 0. 00
0310 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2, 355. 00000 2. 000 4,710.00
0310 MATERI AL ALLOMANCE End Anchor Type 3K 0. 000
EACH 0. 000 0. 00
1, 227. 15000 0. 000 0. 00
0315 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
4, 795. 00000 1.000 4,795. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19395-BI D ESTI MATE RUN
PRQIECT: BR0063- 044 ESTI MATE NO 0010
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 MATERI AL ALLOWANCE End Anchor Non- Fl ar ed 0. 000
EACH 0. 000 0. 00
3, 025. 58000 0. 000 0. 00
0320 606-02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
4, 100. 00000 1. 000 4, 100. 00
0320 MATERI AL ALLOMNCE End Anchor Fl ared 0. 000
EACH 0. 000 0. 00
2,520. 93000 0. 000 0. 00
0325 607- 00005 *End Post 5. 000 5. 000
EACH 0. 000 0. 00
310. 00000 5. 000 1, 550. 00
0330 607-00010 *Corner and Line Brace Post 2.000 2.000
EACH 0. 000 0. 00
360. 00000 2. 000 720. 00
0335 607-11200 *Fence Conbination Wre Wth Metal Posts 194. 000 194. 000
LF 0. 000 0. 00
14. 25000 194. 000 2,764.50
0340 607-11455 *Fence Wod 82. 000 82. 000
LF 0. 000 0. 00
17. 25000 82. 000 1,414.50
0345 607- 11525 Fence (Pl astic) 400. 000 400. 000
LF 0. 000 0. 00
5. 00000 400. 000 2, 000. 00
0350 607-56001 *Fence (Aninmal Protection) 75. 000 75. 000
LF 0. 000 0. 00
12. 50000 75. 000 937.50
0355 608- 10000 Si dewal k Drai n Speci al 0. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0360 609-60011 Curb Type 6 (Section M 11. 000 11. 000
LF 0. 000 0. 00
25. 00000 11. 000 275. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19395- BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 612-00001  *Delineator (Type I) 16. 000 16. 000
EACH 0. 000 0. 00
22. 00000 16. 000 352. 00
0370 612-00003  *Delineator (Type I11) 4.000 4.000
EACH 0. 000 0. 00
22. 00000 4.000 88. 00
0375 614-00011 *Sign Panel (Qass I) 22.000 22.000
SF 0. 000 0. 00
20. 00000 22.000 440. 00
0380 614-00012 *Sign Panel (Cass I1) 11. 000 11. 000
SF 0. 000 0. 00
22. 00000 11. 000 242.00
0385 614-01512 *Steel Sign Support (2-1nch Round)(Post) 60. 000 60. 000
LF 0. 000 0. 00
10. 00000 60. 000 600. 00
0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 12. 000
Sl i pbase
LF 0. 000 0. 00
20. 00000 12. 000 240. 00
0400 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0405 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
810. 00000 2.000 1, 620. 00
0410 621-00450 Det our Pavenent 1, 681. 000 1, 681. 000
SY 0. 000 0. 00
1. 00000 1, 681. 000 1, 681. 00
0415 621-00500 Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
395, 430. 00000 1. 000 395, 430. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQIECT: BRO063- 044 ESTI MATE NO 0010 13:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0425 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
240, 000. 00000 1. 000 240, 000. 00
0430 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0435 627-00005 *Epoxy Pavenent Mar ki ng 51. 000 51. 000
GAL 0. 000 0. 00
250. 00000 51. 000 12, 750. 00
0440 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 45. 000 45. 000
GAL 0. 000 0. 00
50. 00000 45. 000 2,250. 00
0445 630-00000  *Fl aggi ng 2, 629. 000 2, 629. 000
HOUR 0. 000 0. 00
27.40000 2,629. 000 72,034. 60
0450 630- 00007 *Traffic Control Inspection 84. 000 85. 000
DAY -1. 000 - 300. 00
300. 00000 84. 000 25, 200. 00
0455 630- 00012 *Traffic Control Managenent 156. 000 157. 000
DAY -1. 000 -810. 00
810. 00000 156. 000 126, 360. 00
0460 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0465 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0470 630-80337 *Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 630- 80341 *Construction Traffic Sign (Panel Size A) 41. 000 41.000
EACH 0. 000 0. 00
10. 00000 41. 000 410. 00
0480 630-80342 *Construction Traffic Sign (Panel Size B) 12. 000 12. 000
EACH 0. 000 0. 00
10. 00000 12. 000 120. 00
0485 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 30. 000
EACH 0. 000 0. 00
50. 00000 30. 000 1, 500. 00
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0500 630-80370 Concrete Barrier (Tenporary) 1, 050. 000 1, 050. 000
LF 0. 000 0. 00
35. 00000 1, 050. 000 36, 750. 00
0505 630- 80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
1. 00000 40. 000 40. 00
0510 630-80510 Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0515 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 4.000
(Tenporary)
EACH 0. 000 0. 00
2,400. 00000 4. 000 9, 600. 00
0520 700- 70010 F/ A M nor Contract Revisions 79, 675. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
FA 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0O063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70016 F/ A Fuel Cost Adj ustnent -571. 440 -575.510
FA 4.070 4.07
1. 00000 -571. 440 -571. 44
0540 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 940. 400 933. 820
FA 6. 580 6.58
1. 00000 940. 400 940. 40
0550 700-70021 F/ A On- The-Job Trai nee 977. 000 993. 000
HOUR -16. 000 -16. 00
1. 00000 977. 000 977. 00
0555 700- 70587 F/ A Hazardous Waste Disposal Lead Paint 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 203-00510 Rock Fill (Spec) 105. 000 105. 000
CY 0. 000 0. 00
80. 00000 105. 000 8, 400. 00
0700 210-00820 Res Var Mesg Sign 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0705 625-00001 Const Surveyi ng (Hour) 15. 000 15. 000
HOUR 0. 000 0. 00
150. 00000 15. 000 2, 250. 00
0715 700-70034 F/ A Post and Dowel Wod Fence 7, 500. 000 0. 000
FA 7,500. 000 7,500. 00
1. 00000 7,500. 000 7,500. 00
0720 900- 00014 Added Item (Lunp Sum)/ Modify Drai nage near South 1. 000 0. 000
Dri veway
LS 1. 000 48, 260. 88
48, 260. 88000 1. 000 48, 260. 88



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQIECT: BRO063- 044 ESTI MATE NO 0010 13:39: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 700-70034 F/ A Grates and Franes for Sidewal k Drain 16, 169. 680 0. 000
FA 16, 169. 680 16, 169. 68
1. 00000 16, 169. 680 16, 169. 68
0735 700- 70034 F/ A Failure to Meet Contract QJT Coal 0. 000 0. 000
FA -3,226. 950 -3,226.95
1. 00000 -3, 226. 950 -3,226.95
0740 625-00001  Const Surveying (Hour) 25. 000 0. 000
HOUR 25. 000 3, 750. 00
150. 00000 25. 000 3, 750. 00

CAT 0200 CURRENT AMI $ 1,553,137.69 $ 69, 684.50% 1,469, 120.99
CAT NOO300 STRUCTURES

0560 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
81, 000. 00000 1. 000 81, 000. 00
0565 206- 00000 Structure Excavation 1, 164. 000 1, 164. 000
CY 0. 000 0. 00
10. 00000 1, 164. 000 11, 640. 00
0570 206- 00100 Structure Backfill (dass 1) 508. 000 508. 000
CY 0. 000 0. 00
30. 00000 508. 000 15, 240. 00
0575 206- 00200 Structure Backfill (dass 2) 76. 000 76. 000
CY 0. 000 0. 00
75. 00000 76. 000 5, 700. 00
0580 206- 00360 Mechani cal Rei nforcenent of Soil 508. 000 508. 000
CY 0. 000 0. 00
15. 00000 508. 000 7,620. 00
0585 206-01781 Shoring (Area 1) Area 1 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0590 206-01782 Shoring (Area 2) Area 2 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00



CONTI D C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0595 208-00400 Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0600 403-34701 Hot Mx Asphalt (Grading SX) (75) 103. 000 103. 000
TON 0. 000 0. 00
81. 00000 103. 000 8, 343. 00
0605 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 7.000 5.280
TON 0. 000 0. 00
560. 00000 5. 280 2, 956. 80
0610 420-00112 Ceotextile (Drainage) (dass 1) 923. 000 935. 000
SY -12. 000 -48.00
4. 00000 923. 000 3,692. 00
0615 502- 00100 *Drilling Hole to Facilitate Pile Driving 394. 000 394. 000
LF 0. 000 0. 00
50. 00000 394. 000 19, 700. 00
0620 502-00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
105. 00000 18. 000 1, 890. 00
0625 502-11253 Steel Piling (HP 12x53) 1, 211. 000 1, 211. 000
LF 0. 000 0. 00
38. 75000 1, 211. 000 46, 926. 25
0630 506-00212 Riprap (12 Inch) 617. 000 622. 000
CcY -5.000 -540. 00
108. 00000 617. 000 66, 636. 00
0635 515-00120 *Wat er proofing (Menbrane) 648. 000 648. 000
SY 0. 000 0. 00
16. 00000 648. 000 10, 368. 00
0640 518-03000 Sawi ng and Seal i ng Bridge Joint 86. 000 86. 000
LF 0. 000 0. 00
15. 00000 86. 000 1, 290. 00
0645 601- 03040 Concrete Cass D (Bridge) 296. 000 296. 000
CcY 0. 000 0. 00
1, 050. 00000 296. 000 310, 800. 00



CONTI D C19395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO 0010 13:39:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0650 601- 40300 *Structural Concrete Coating 532. 000 532. 000
SY 0. 000 0. 00
5. 00000 532. 000 2,660. 00
0655 602- 00020 Rei nforcing Steel (Epoxy Coated) 60, 774. 000 60, 774. 000
LB 0. 000 0. 00
1. 25000 60, 774. 000 75, 967. 50
0660 606-11030 Bridge Rail Type 10M 285. 000 285. 000
LF 0. 000 0. 00
250. 00000 285. 000 71, 250. 00
0660 MATERI AL ALLOMNCE Bridge Rail Type 10M 0. 000
LF 0. 000 0. 00
85. 21000 0. 000 0. 00
0665 613-00200 2 Inch Eectrical Conduit 640. 000 640. 000
LF 0. 000 0. 00
12. 00000 640. 000 7,680. 00
0670 613-07026 Pul |l Box (16"x24"x12") 4. 000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0675 618-00154 Prestressed Concrete | (BT54) 505. 000 505. 000
LF 0. 000 0. 00
380. 00000 505. 000 191, 900. 00
0675 MATERI AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0. 00
153. 92050 0. 000 0. 00
0710 900-00010 Added Item (Hour)/ Hard Rock Drilling 119. 500 119. 500
HOUR 0. 000 0. 00
550. 00000 119. 500 65, 725. 00
CAT 0300 CURRENT AMI $ 1,028, 147.75$% -588.00% 1,027, 184.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0680 620- 00002 Field Ofice (dass 2) Special 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00



CONTI D: C19395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19395-BI D ESTI MATE RUN 04/ 28/ 2017
PRQJECT: BR0063- 044 ESTI MATE NO. 0010 13:39:41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0690 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 28,000. 00 $ 0.00$ 28, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,609, 285.44 $

69, 096.50 % 2,524, 305. 54



